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EXECUTIVE SUMMARY 

Community & Environmental staff will provide the Animal Control Advisory Board an overview of  the 
“Implementation  of  Expanded  Animal  Control  Services”  Strategic  Management  Project.



FISCALYEAR 2007 ­ 2008 
MANAGEMENT PROJECT 

Updated:  12/3/07 

Project Title:  Implementation of Expanded Animal Control Services 

Project Scope: 

Background:  In January of 2007 the City Manager appointed a Citizen’s Task Force to provide recommendations to the City Manager on Animal Control 
services in Sugar Land.  The following was their charge: 
1.  Study the issues that gave rise to the need of a new facility, and the factors that will contribute to its success. 
2.  Assessing community resources and shelter needs to determine if they can be harnessed to assist in shelter operations. 
3.  Incorporate the insight gained from the first two tasks into a recommendation to the City Manager in the form of a facility plan. 

After extensive discussion, analysis, and field research, and after considering the initial facility proposal and incorporating their findings, the Task Force 
endorsed the facility plan that is currently being constructed.   Furthermore, the Task Force believed that there exists sufficient enthusiasm and dedication 
amongst community members to support a volunteer program to assist the animal shelter, and recommended that the City encourage the establishment of a 
non profit organization to offer aid & assistance to the program. 

Funding:  (i.e. CIP, Current Budget, Budget Enhancement, etc.) 

CIP MU0701 ­ $707,000 

Base O&M ­ $94,289 

Scope for 2007 ­ 2008:  Complete construction of the new animal shelter in the first quarter of FY 07­08.  Review policies, procedures, ordinances and 
adoption fees and enhance where needed and review with the Animal Advisory Board.  Furthermore, based on Task Force recommendations the shelter will 
implement a volunteer program to assist with adoptions and general animal care.  Staff will also work with a core group of volunteers to determine the 
feasibility of creating a nonprofit organization to assist the shelter.  The Animal Advisory Board will meet periodically to review staff recommendations on 
policies and procedures. 

Objective: 

The objective is to have an operational facility by January 2008.  Once operational the facility should have expanded hours of operation, a premier volunteer 
program, up­to­date policies and procedures, and an  updated ordinance with appropriate adoption fee



Project Leader and Department: Mike Goodrum, Community & Environmental Services 

Team Members: Kathryn K., Barbara B., Andrew T., David G., Meredith W. 

No 
. 

MAJOR  TASKS  /  DELIVERABLES  / 
MILESTONES 

Responsible 
Staff 

Target 
Date 

Date Completed  Task Status 

1 
Facility Construction 

David G.  January 

2 
Develop Policies & Procedures 

Kathryn K.  Dec 

3 
Grand Opening of Shelter 

Kathryn K.  March 

4 
Implement volunteer program 

Kathryn K.  Jan  NOVEMBER 

5 
Review ordinance and redraft if needed 

Kathryn K.  Mar 

6 
Review adoption Fee with Finance Sub 

MG  Apr 

7 
Workshop ordinance with Council (Provide update 
on expanded services)  MG  May 

8 
1 st Reading 

MG  June 

9 
2 nd Reading 

MG  June 

10

11



Quarterly Project updates: 

Quarter:                         Update: 
November  No Update 

December 3  Shelter is a little behind schedule and now has a revised completion date of late January early February.  We have begun utilizing 
volunteers at the current shelter and are almost done with drafting policies and procedures. 

First Quarter 

Second 
Quarter 

Third 
Quarter 

Fourth 
Quarter


